ONE WAY
PLUMBING, LLC

127 10th STREET SOUTH, STE. 200
KIRKLAND, WASHINGTON 98033
ONEWAWP895BU
(425) 968-8314

Invoice Number: 036657
Purchase Order: APPLICATION #11
Sales Rep.: ROUGH IN
Invoice Date: 11/06/15
Due Date: 12/10/15
Page Number: 1 of 1

Customer: 2023CC

Chinn Construction, LLC
PO Box 2137
Redmond, WA 98073

Location:

Hadley Apts (Legacy MI) 14-0905
2601-76th Ave SE
Mercer Island, WA 98040

Quantity	Unit	Description / Part Number	Unit Price	Tx	Price Extension
1.00		L3 Roughin	57,320.0000		57,320.00
1.00		L4 Roughin	124,750.0000		124,750.00
1.00		L5 Roughin	74,850.0000		74,850.00
1.00		L6 Roughin	27,510.0000		27,510.00
1.00		CO#2-1, Cast Iron Add	38,170.0000		38,170.00

Sub Total	322,600.00
Invoice Net	**322,600.00**
Less retainage	16,130.00
Due this Invoice	306,470.00

TERMS: PAYABLE IN FULL 10th. OF MONTH FOLLOWING DATE OF PURCHASE. A FINANCE CHARGE OF 1.5% PER MONTH (ANNUAL PERCENTAGE RATE - 18%) WILL BE CHARGED ON UNPAID BALANCE.

PROGRESS PAYMENT LIEN RELEASE
(RCW 60.04)

FROM: One Way Plumbing, LLC
(Name of Firm Giving Release)

127 10th Street South, suite 200
(Street Address)

Kirkland, WA 98033
(City, State, Zip Code)

TO: **CHINN Construction, LLC**

P.O. Box 2137
Redmond, WA 98073

PROJECT: Hadley Apartments (Legacy Mercer Island) 14-0905
(Project Name / Tenant Name /Scope of Work)

2601 – 76th AVE SE
(Address of Project)

Mercer Island WA 98040
(City, State, Zip Code)

One Way Plumbing, LLC
(Name of Subcontractor)

CONDITIONAL RELEASE

Upon receipt by the undersigned of a check from **CHINN Construction, LLC** in the sum of **$ 306,470.00** payable to **One Way Plumbing LLC** and when the check has been properly endorsed and has been paid by the bank upon which it is drawn, this document shall become effective to release any mechanic's lien, stop notice, or bond right the undersigned has on the above referenced job to the following extent. This release covers a progress payment for labor, services, equipment or materials furnished through **11-30-2015** *(date)* only and does not cover any retentions retained before or after the release date; extras furnished before the release date for which payment has not been received; extras for items furnished after the release date. Rights based upon work performed or items furnished under a written change order which has been fully executed by the parties prior to the release date are covered by this release. This release of any mechanic's lien, stop notice or bond right includes an express waiver of any claims or right to claim any additional monies for any work, impacted or otherwise, performed before the dates set forth above for which prior written notice has not been provided. Such waiver includes any claims founded upon breach of the contract or quantum merit. The waiver does not encompass the right of the undersigned to recover compensation for furnished (if any) labor, services, equipment or material covered by this release if that furnished if any labor, services, equipment, or material was not compensated by the progress payment and has been previously claimed in accordance with the under-sign's contract. Before any recipient of this document relies on it, said party should verify evidence of payment to the undersigned.

One Way Plumbing, LLC
(Name of Firm Furnishing Labor, etc.)

(By: Signature of Authorized Agent)

Date: 11-16-15

ALL LIEN RELEASES (OVER $10,000) MUST BE NOTARIZED.

MELANIE L CLIFFORD
MY APPOINTMENT EXPIRES
NOTARY PUBLIC
OCTOBER 20, 2017
STATE OF WASHINGTON

State: Washington
Subscribed and sworn to before me this 16th day of November, 2015
Notary Public: Melanie L Clifford
My commission expires: October 20, 2017

UNCONDITIONAL RELEASE

The undersigned has been paid and has received progress payment in the sum of **$ 906,785.45** *for* labor, services, equipment, or material furnished to **CHINN Construction, LLC** on the above referenced job and does hereby release any mechanic's lien, stop notice, or bond right that the undersigned has on the above referenced job to the following extent. This release covers a progress payment for labor, services, equipment, or material furnished to 2601 – 76th AVE SE, Mercer Island WA 98040 through **9-30-2015** only and does not cover any retentions retained before or after the release date; extras furnished before the release date for which payment has not been received; extras or items furnished after the release date. Rights based upon work performed or items furnished under a written change order which has been fully executed by the parties prior to the release date are covered by this release unless specifically reserved by the claimant in this release. This release of any mechanic's lien, stop notice or bond right includes an express waiver of any claims or right to claim any additional monies for any work, impacted or otherwise, performed before the dates set forth above for which prior written notice has not been provided. Such waiver includes any claims founded upon breach of the contract or quantum merit. The waiver does not encompass the right of the undersigned to recover compensation for furnished (if any) labor, services, equipment or material covered by this release if that furnished if any labor, services, equipment, or material was not compensated by the progress payment and has been previously claimed in accordance with the under-sign's contract.

One Way Plumbing, LLC
(Name of Firm Furnishing Labor, etc.)

(By: Signature of Authorized Agent)

Date: 11-16-15

"NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM."

SUBCONTRACTORS MONTHLY BILLING SUMMARY

PROJECT NAME: Hadley Apt (Legacy Mercer Island) (14-0905) DATE: 11/16/2015

SUBCONTRACTOR: One Way Plumbing, LLC

SERVICE PROVIDED: plumbing

BILLING PERIOD: 11-1-15 - 11-30-15 INVOICE #:

ORIGINAL CONTRACT AMOUNT:	$	2,469,500.00	a
Previous Billing CHANGE ORDERS:	$	104,078.00	b
This Billing CHANGE ORDERS:	$	27,681.00	c
NEW CONTRACT TOTAL:	$	2,601,259.00	d = a+b+c
TOTAL AMOUNT BILLED TO DATE:	$	1,521,069.00	e = g + j
AMOUNT REMAINING ON CONTRACT:	$	1,080,190.00	f = d - e

PREVIOUSLY BILLED:

TOTAL AMOUNT BILLED TO DATE:	$	1,198,469.00	g
Previous retention held - total:	$	59,923.45	h
TOTAL PAID TO DATE [1]:	$	906,785.45	i = g - h

CURRENT BILLING AMOUNT:

Current billing:	$	322,600.00	j
Current retainage held:	$	16,130.00	k
CURRENT DUE [2]:	$	306,470.00	l = j - k

Please Note:
All invoices must be submitted for payment to the CHINN Construction main office by the 20th of each month.

No invoices can or will be paid without all primary and/or secondary lien releases.

Please complete the attached PROGRESS PAYMENT LIEN RELEASE form
[1] UNCONDITIONAL AMOUNT
[2] CONDITIONAL AMOUNT

Schedule of values

PROJECT: Legacy Mercer Island Apartments
LOCATION: 2601 76th Ave SE, Mercer Island, WA
DESCRIPTION: APPLICATION FOR PAYMENT

PAY APPLICATION #: 11
APPLICATION DATE: 11/20/15
PERIOD TO: 11/01/31

A	B	C	D	E	F	G		H	I
Area, level and/or phase	DESCRIPTION	SCHEDULED Value	WORK COMPLETED FROM PREVIOUS	WORK COMPLETED THIS PERIOD		COMPLETED AND STORED TO DATE	PERCENT COMPLETE	BALANCE TO FINISH	RETAINAGE 5%
Plumbing	**description of work**	**2,469,500.00**	**1,142,105.00**	**284,430.00**		**1,426,535.00**	**57.8%**	**1,042,965.00**	**71,326.75**
	Plumbing design, layout and engineering	68,200.00	68,200.00	0.00		68,200.00	100.0%	0.00	3,410.00
	plumbing permit and plan review	32,200.00	32,200.00	0.00		32,200.00	100.0%	0.00	1,610.00
level P underground	foundation/footing drains at level P	25,200.00	25,200.00	0.00		25,200.00	100.0%	0.00	1,260.00
level P underground	underground waste and drain piping at level P	38,600.00	38,600.00	0.00		38,600.00	100.0%	0.00	1,930.00
level 1 underground	foundation/footing drains at level 1	23,400.00	23,400.00	0.00		23,400.00	100.0%	0.00	1,170.00
level 1 underground	underground waste and drain piping at level 1	35,700.00	35,700.00	0.00		35,700.00	100.0%	0.00	1,785.00
level 1 PT deck	canout, sleeve, install drains PT deck at L1	14,800.00	14,800.00	0.00		14,800.00	100.0%	0.00	740.00
level 2 PT deck	canout, sleeve, install drains PT deck at level 2	19,400.00	19,400.00	0.00		19,400.00	100.0%	0.00	970.00
level 3 PT deck	canout, sleeve, install drains PT deck at level 3	49,800.00	49,800.00	0.00		49,800.00	100.0%	0.00	2,490.00
level P parking	waste, vent and drain piping at parking level P	86,000.00	86,000.00	0.00		86,000.00	100.0%	0.00	4,300.00
level 1 parking	waste, vent and drain piping at parking level 1 and retail areas	172,000.00	172,000.00	0.00		172,000.00	100.0%	0.00	8,600.00
level 2 parking	waste, vent and drain piping at parking level 2	188,600.00	188,600.00	0.00		188,600.00	100.0%	0.00	9,430.00
level P boiler rm	stock water heater equipment into boiler room	73,600.00	0.00	0.00		0.00	0.0%	73,600.00	0.00
level P boiler rm	install water heater package, expansion tank, mixing valves	24,200.00	0.00	0.00		0.00	0.0%	24,200.00	0.00
level P water room	stock booster pump system into mechanical room	28,900.00	0.00	0.00		0.00	0.0%	28,900.00	0.00
level P water room	install booster pump system and building backflow valves	24,900.00	0.00	0.00		0.00	0.0%	24,900.00	0.00
level P parking	roughin hot/cold and return water mains	19,700.00	19,700.00	0.00		19,700.00	100.0%	0.00	985.00
level 1 parking	roughin hot/cold and return water mains	33,500.00	33,500.00	0.00		33,500.00	100.0%	0.00	1,675.00
level 2 parking	roughin hot/cold and return water mains	65,300.00	65,300.00	0.00		65,300.00	100.0%	0.00	3,265.00
gas piping	roughin gas piping	22,200.00	0.00	0.00		0.00	0.0%	22,200.00	0.00
level 2	roughin plumbing in units at level 2 units	49,700.00	49,700.00	0.00		49,700.00	100.0%	0.00	2,485.00
level 2	stock fiberglass tub and shower stalls at level 2 units	4,800.00	0.00	0.00		0.00	0.0%	4,800.00	0.00
level 2	install fiberglass stalls at level 2 units	1,200.00	0.00	0.00		0.00	0.0%	1,200.00	0.00
level 3	roughin plumbing in units at level 3 units	286,600.00	157,630.00	57,320.00		214,950.00	75.0%	71,650.00	10,747.50
level 3	stock fiberglass tub and shower stalls at level 3 units	29,700.00	0.00	0.00		0.00	0.0%	29,700.00	0.00
level 3	install fiberglass stalls at level 3 units	7,600.00	0.00	0.00		0.00	0.0%	7,600.00	0.00
level 4	roughin plumbing in units at level 4 units	249,500.00	62,375.00	124,750.00		187,125.00	75.0%	62,375.00	9,356.25
level 4	stock fiberglass tub and shower stalls at level 4 units	31,300.00	0.00	0.00		0.00	0.0%	31,300.00	0.00
level 4	install fiberglass stalls at level 4 units	8,000.00	0.00	0.00		0.00	0.0%	8,000.00	0.00
level 5	roughin plumbing in units at level 5 units	249,500.00	0.00	74,850.00		74,850.00	30.0%	174,650.00	3,742.50
level 5	stock fiberglass tub and shower stalls at level 5 units	31,300.00	0.00	0.00		0.00	0.0%	31,300.00	0.00
level 5	install fiberglass stalls at level 5 units	8,000.00	0.00	0.00		0.00	0.0%	8,000.00	0.00
level 6	roughin plumbing in units at level 6 units	183,400.00	0.00	27,510.00		27,510.00	15.0%	155,890.00	1,375.50
level 6	stock fiberglass tub and shower stalls at level 6 units	30,700.00	0.00	0.00		0.00	0.0%	30,700.00	0.00
level 6	install fiberglass stalls at level 6 units	7,800.00	0.00	0.00		0.00	0.0%	7,800.00	0.00
level 2	install toilets, lavs and sinks at level 2	9,400.00	0.00	0.00		0.00	0.0%	9,400.00	0.00
level 3	install toilets, lavs and sinks at level 3	57,200.00	0.00	0.00		0.00	0.0%	57,200.00	0.00
level 4	install toilets, lavs and sinks at level 4	59,600.00	0.00	0.00		0.00	0.0%	59,600.00	0.00
level 5	install toilets, lavs and sinks at level 5	59,600.00	0.00	0.00		0.00	0.0%	59,600.00	0.00
level 6	install toilets, lavs and sinks at level 6	58,400.00	0.00	0.00		0.00	0.0%	58,400.00	0.00
		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
	SUBTOTAL	2,469,500.00	1,142,105.00	284,430.00	0.00	1,426,535.00	#DIV/0!	1,042,965.00	71,326.75

Schedule of values

PROJECT: Legacy Mercer Island Apartments
LOCATION: 2601 76th Ave SE, Mercer Island, WA
DESCRIPTION: APPLICATION FOR PAYMENT

PAY APPLICATION #: **11**
APPLICATION DATE: **11/20/15**
PERIOD TO: **11/01/31**

A	B	C	D	E	F	G		H	I
Area, level and/or phase	DESCRIPTION	SCHEDULED Value	WORK COMPLETED FROM PREVIOUS	WORK COMPLETED THIS PERIOD		COMPLETED AND STORED TO DATE	PERCENT COMPLETE	BALANCE TO FINISH	RETAINAGE 5%
	CHANGE ORDERS								
CO# 1	added piping, basins & pumps for sub slab ventalation system	26,645.00	26,645.00	0.00		26,645.00	100.0%	0.00	1,332.25
CO# 2-1	add cast iron waste stacks in residential units	121,400.00	34,974.00	38,170.00		73,144.00	60.3%	48,256.00	3,657.20
CO# 2-2	delete ice maker boxes	-32,700.00	-7,913.00	0.00		-7,913.00	24.2%	-24,787.00	-395.65
CO# 3	add piping for future grease trap	2,658.00	2,658.00	0.00		2,658.00	100.0%	0.00	132.90
CO# 4	Aquatic tub and shower stall changes	-17,190.00	0.00	0.00		0.00	0.0%	-17,190.00	0.00
CO# 5	add underground gas piping	3,265.00	0.00	0.00		0.00	0.0%	3,265.00	0.00
CO# 6	COP 079 - Upgrade plumbing fixtures	27,681.00	0.00	0.00		0.00	0.0%	27,681.00	0.00
CO# 7		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 8		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 9		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 10		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 11		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 12		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 13		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 14		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
CO# 15		0.00	0.00	0.00		0.00	#DIV/0!	0.00	0.00
131,759.00	CONTRACT TOTAL	2,601,259.00	1,198,469.00	322,600.00	0.00	1,521,069.00	#DIV/0!	1,080,190.00	76,053.45