OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $4,634

Posted
03/23/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100							
TAKEOFF & PURCHASE	101		GW WASTE / STORM	210		SUBCONTRACTOR	600	$600
GW WASTE / STORM	110		GARAGE	211	$225	ENGINEERING/PLANS	601	$200
GARAGE	111	$1,032	CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120		FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241	$373	OTHER EXPENSES	607	
WATER MAIN / INSULATION	141	$487	MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 46%		$704.06						
LABOR BURDEN 7.65%		$116.20						

DESCRIPTION OF CHANGE:

Change Order 10

Add floor drain and hot/cold hosebib for future trash room

CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -10 Revised** Date: **2/19/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 053 - Add floor drain for future trash room. Proposal includes imaging and core drilling.	.2200.22000	$4,634.00

Total This Change Order:	**$4,634.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$181,369.00
The Contract Sum prior to this Change Order was.....	$2,650,869.00
The Contract Sum will be increased by this Change Order by.....	$4,634.00
The new Contract Sum including this Change Order will be.....	$2,655,503.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Dhm

Date: 3/16/16

14715 NE 95th Street, Suite 101, Redmond, WA 98052 • P.O. Box 2137, Redmond, WA 98073-2137
v: 425.898.1688 • f: 425.898.0885

CHINN
CONSTRUCTION, LLC

14715 NE 95th Street, Suite A, Redmond, WA 98052
PO Box 2137, Redmond, WA 98073-2137
Phone 425-898-1688 Fax 425-898-0885

Transmittal

To: One Way Plumbing, LLC.	From: Charlie Poggemann
127-10th Street S., Ste. 200, Kirkland, WA 98033	P: 425-898-1688
Attn: Brett Mortimore	Date: March 11, 2016
Project: Hadley (Legacy Mercer Island) CC:	File

For Bids Due _____ ☐ For Review ☐Please Comment ☐Please Reply

ITEM(S) TRANSMITTED:

Please find two copies of revised Change Orders #10 and #11 for the above referenced project.

Please sign and return both copies of each.

Fully executed copies will be returned to you for your records.

Thanks.

Change Order Request

June 30, 2015

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request

Charlie,

RFI-071 & 071.1 deleted the storage room wall and added a drain and hot/cold hosebib in the new retail area trash room. This change was issued after the L2 deck slab had already been placed. Costs for each change are broken down below.

• There are five existing sleeves next to the storage room walls that can no longer be used and will need to be filled with grout.	$720
• Provide imaging and core drilling of structural deck, installation of new floor drain and associated piping to nearest available garage drain waste line.	$1,895
• Install hot/cold hosebib with shutoffs and mixing valve, as well as associated piping. Piping to be ran in stick-pin insulation to avoid heat trace.	$1,123
• Engineering costs to redesign plumbing, including moving all plumbing lines to gridline 2, new drain and new hot/cold hosebib.	$475
• OH&P @ 10%	$421
• Total Change Order	$4,634

Please let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell