OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $12,219

Posted
03/23/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100							
TAKEOFF & PURCHASE	101		GW WASTE / STORM	210		SUBCONTRACTOR	600	$2,478
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220	$1,110	BACKCHARGES	604	
ROUGHIN	120	$3,857	FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 46%		$1,787.72						
LABOR BURDEN 7.65%		$295.06						

DESCRIPTION OF CHANGE:

Change Order 11

RFI-125 Revised washer closet dimensions

CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -11 Revised** Date: **2/19/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 104 - RFI 125 revise plumbing to accommodate revised washer dryer closet dimensions. Costs include imaging and core drilling.	.2200.22000	$12,219.00

Total This Change Order:	**$12,219.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$186,003.00
The Contract Sum prior to this Change Order was.....	$2,655,503.00
The Contract Sum will be increased by this Change Order by.....	$12,219.00
The new Contract Sum including this Change Order will be.....	$2,667,722.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Rhm

Date: 3/16/16

14715 NE 95th Street, Suite 101, Redmond, WA 98052 • P.O. Box 2137, Redmond, WA 98073-2137
v: 425.898.1688 • f: 425.898.0885

Change Order Request

December 30, 2015

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request

Charlie,

RFI-125 revised the washer closet sizes/configurations/layout for several units, which created added work for OWP (see below). Total cost for RFI-125 is $11,108 + 10% OH&P = $12,219.

Impacts and added work for OWP:

- Remove plumbing already installed on Level 2. Re-layout, re-drill/anchor, and reinstall plumbing using new pipe and fittings.
- Field coordinate change with SRM and framer.
- After the re-framing was complete, cut out sill plates and move studs to layout for core driller.
- Imaging & core-drilling.
- There were five unit stacks (20 total units) where the washer boxes were relocated from an interior unit wall to the corridor wall, which required that the boxes were changed from non-rated washer boxes to more expensive fire-rated washer boxes.
- Field engineering costs to redesign plumbing.
- Field supervision to ensure plumbing revisions were installed correctly.
- As-builting.
- Impacts to productivity and efficiency. Workers could not plumb the washer stacks as they were plumbing the kitchens/bathrooms, requiring them to go back after the unit was done to install the revised plumbing.

Please let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell