OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $31,612

Posted
06/20/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100	$282						
TAKEOFF & PURCHASE	101	$564	GW WASTE / STORM	210		SUBCONTRACTOR	600	$1,500
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	$569
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220	$1,612	BACKCHARGES	604	
ROUGHIN	120	$7,820	FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241	$139	OTHER EXPENSES	607	
WATER MAIN / INSULATION	141	$1,955	MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 44%		$4,710.41						
LABOR BURDEN 7.65%		$812.51						

DESCRIPTION OF CHANGE:

Change Order 13

Shower ADA revisions - Part one of two CO's

CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -13** Date: **5/24/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 131 - ADA shower adjustments. This work is ongoing and incomplete. This change Order includes costs to date through May 13, 2016.	.2200.22000	$31,612.00

Total This Change Order:	**$31,612.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$199,454.00
The Contract Sum prior to this Change Order was.....	$2,668,954.00
The Contract Sum will be increased by this Change Order by.....	$31,612.00
The new Contract Sum including this Change Order will be.....	$2,700,566.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Rhm

Date: 6/3/2016

OWP Edit: This change has affected the schedule of the whole project and OWP reserves their right to Contract Time extensions as may be necessary due to ASI-024R.

Change Order Request

May 13, 2016

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request – ASI-024R Shower Changes

Charlie,

One Way Plumbing total cost to date for ASI-024R is $28,739 + 10% OH&P = $31,612. This includes all costs from the start of work on this ASI, until the close of business today, May 13, 2016. Please issue an official Change Order at your earliest convencience. Let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell