OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $19,140

Posted
06/28/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100	$329						
TAKEOFF & PURCHASE	101	$564	GW WASTE / STORM	210	$7,248	SUBCONTRACTOR	600	
GW WASTE / STORM	110	$2,025	GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212	$160	RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120	$250	FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 44%		$1,405.01						
LABOR BURDEN 7.65%		$242.35						

DESCRIPTION OF CHANGE:

Change Order 16

East Plaza Trench Drains & Sleeving

CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -16** Date: **6/22/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	Furnish and install Zurn trench drains at the east entry plaza. Concrete and underground piping by others.	.2200.22000	$19,140.00

Total This Change Order:	**$19,140.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$269,705.00
The Contract Sum prior to this Change Order was.....	$2,739,205.00
The Contract Sum will be increased by this Change Order by.....	$19,140.00
The new Contract Sum including this Change Order will be.....	$2,758,345.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Ohm

Date: 6/27/16

Change Order Request

May 20, 2016

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request – Retail Plaza Trench Drains

Charlie,

Per your request, see options below for the trench drains at the east retail plaza trench drains. Please let me know which options we are to proceed with. Let me know if you have any questions or comments. Thanks.

Cost to install ~152LF of Zurn Z886 zero-slope trench drain as highlighted in red attached is $16,516 + 10% OH&P = $18,168. This includes Zurn –HPD heel-proof ductile slotted grate – class B.

Cost to install sleeves through the retaining walls for the piping that goes to the trench drains is $884 + 10% = $972.

~~Cost to install underground piping from trench drains through retaining walls to allow for connection by civil contractor at sidewalk, as highlighted in green attached, is $2,477 + 10% OH&P = $2,724.~~

TOTAL AMOUNT OF THIS COR = $19,140

All concrete work, excavation, backfill, bedding, fine grading, spoils disposal, fill materials, waterproofing is excluded.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell