OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $1,617

Posted
09/26/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100	$70						
TAKEOFF & PURCHASE	101	$135	GW WASTE / STORM	210		SUBCONTRACTOR	600	$680
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220	$100	BACKCHARGES	604	
ROUGHIN	120	$150	FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 44%		$157.44						
LABOR BURDEN 7.65%		$27.16						

DESCRIPTION OF CHANGE:

Change Order 17

Re-align boiler flues

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -17** Date: **9/21/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 081 - Realign boiler flues.	.2200.22000	$1,617.00

Total This Change Order:	**$1,617.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders……..	$288,845.00
The Contract Sum prior to this Change Order was…….	$2,758,345.00
The Contract Sum will be increased by this Change Order by…….	$1,617.00
The new Contract Sum including this Change Order will be……..	$2,759,962.00
The Contract Time will be changed by……..	(0) Days
The Date of Completion as of the date of this Change Order therefore is……..	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: _____

Date: _____

Change Order Request

March 8, 2016

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request

Charlie,

Due to RFI-245, we are having to re-align our boiler flues in the east-west direction as they exit the exhaust tunnel, and cap the un-used penetrations that were aligned in the north-south direction. Total costs for coordination, layout, core-drilling, grouting, and capping un-used penetrations is $1,470 + 10% OH&P = $1,617. Please let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell