OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $6,438

Posted
09/26/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100							
TAKEOFF & PURCHASE	101	$47	GW WASTE / STORM	210		SUBCONTRACTOR	600	$4,460
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220	$75	BACKCHARGES	604	
ROUGHIN	120	$400	FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241	$35	OTHER EXPENSES	607	
WATER MAIN / INSULATION	141	$250	MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 44%		$309.12						
LABOR BURDEN 7.65%		$53.32						

DESCRIPTION OF CHANGE:

Change Order 18

Final reconciliation costs for ADA shower adjustments

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -18** Date: **9/22/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 133 - Final / reconciliation costs for ADA shower adjustments.	.2200.22000	$6,438.00

Total This Change Order:	**$6,438.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders……..	$290,462.00
The Contract Sum prior to this Change Order was…….	$2,759,962.00
The Contract Sum will be increased by this Change Order by…….	$6,438.00
The new Contract Sum including this Change Order will be……..	$2,766,400.00
The Contract Time will be changed by……..	(0) Days
The Date of Completion as of the date of this Change Order therefore is……..	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: _____

Date: _____

Change Order Request

July 8, 2016

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request – ASI-024R Shower Changes FINAL

Charlie,

One Way Plumbing total cost for work June 16 through June 29 for ASI-024R is $5,853 + 10% OH&P = $6,438.

Contingent upon no further work being requested due to ASI-024R, this will be the final COR for this issue. Please issue an official Change Order at your earliest convenience.

Let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell