OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $795

Posted
12/12/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100	$47						
TAKEOFF & PURCHASE	101	$47	GW WASTE / STORM	210		SUBCONTRACTOR	600	
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120		FINISH	230				
FINISH	130		GAS	240	$100	SHOP LABOR	606	
GAS	140	$135	WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 45%		$103.05						
LABOR BURDEN 7.65%		$17.52						

DESCRIPTION OF CHANGE:

Change Order 19

Relocate gas piping for BBQ

CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -19** Date: **12/5/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For:

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 030 - Relocate gas piping to the revised BBQ layout.	.2200.22000	$795.00

Total This Change Order:	**$795.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$296,900.00
The Contract Sum prior to this Change Order was.....	$2,766,400.00
The Contract Sum will be increased by this Change Order by.....	$795.00
The new Contract Sum including this Change Order will be.....	$2,767,195.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Rhm

Date: 12/9/2016

14715 NE 95th Street, Suite 101, Redmond, WA 98052 • P.O. Box 2137, Redmond, WA 98073-2137
v: 425.898.1688 • f: 425.898.0885

Change Order Request

March 31, 2016

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request

Charlie,

Due to RFI-236, we will have to remove gas piping that was previously installed and reinstall per the new barbecue layout. Total cost is $723 + 10% OH&P = 795. Please let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell