OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $1,065

Posted
12/22/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100							
TAKEOFF & PURCHASE	101		GW WASTE / STORM	210	$106	SUBCONTRACTOR	600	
GW WASTE / STORM	110	$324	GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120		FINISH	230				
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 45%		$145.80						
LABOR BURDEN 7.65%		$24.79						

DESCRIPTION OF CHANGE:

Change Order 21

Entend Rain Leader Runnel

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -21** Date: **12/6/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 169 - Extend rain leader from top of rain garden into wall above water feature.	.2200.22000	$1,065.00

Total This Change Order:	**$1,065.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$298,654.00
The Contract Sum prior to this Change Order was.....	$2,768,154.00
The Contract Sum will be increased by this Change Order by.....	$1,065.00
The new Contract Sum including this Change Order will be.....	$2,769,219.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Dlm

Date: 12/21/2016

Change Order Request

November 14, 2016

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Apartment Project – Change Order Request – Extend Rain Runnel Piping

Charlie,

Per direction from Chinn, OWP extended the downspout piping from the building to the rain runnel by hand digging. Total cost is $968 + 10% OH&P = $1,065. Please issue an official Change Order at your earliest convenience.

Let me know if you have any questions or comments. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
LEED® Green Associate
richd@owpllc.net
425-591-4296 cell