OWP LLC CHANGE ORDER BUDGET

OWP# 2023

BUILDER: CHINN CONSTRUCTION

JOB NAME: HADLEY PROJECT

SALE PRICE: 999 $2,150

Posted
12/22/2016

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100	$47						
TAKEOFF & PURCHASE	101	$47	GW WASTE / STORM	210		SUBCONTRACTOR	600	
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120		FINISH	230				
FINISH	130		GAS	240	$150	SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150	$96	T & M	251				
T & M	151							
LABOR BURDEN 45%		$85.50						
LABOR BURDEN 7.65%		$14.54						

DESCRIPTION OF CHANGE:

Change Order 22

Hook Up Retail Gas

CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -22** Date: **12/19/2016**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 183 - Connect retail gas to house meter.	.2200.22000	$2,150.00

Total This Change Order:	**$2,150.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$299,719.00
The Contract Sum prior to this Change Order was.....	$2,769,219.00
The Contract Sum will be increased by this Change Order by.....	$2,150.00
The new Contract Sum including this Change Order will be.....	$2,771,369.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: MDlm

Date: 12/21/2016

14715 NE 95th Street, Suite 101, Redmond, WA 98052 • P.O. Box 2137, Redmond, WA 98073-2137
v: 425.898.1688 • f: 425.898.0885

Proposal

December 8, 2016

Legacy Partners
7525 SE 24th Street
Mercer Island, WA 98040
Attn: Roger Sawicki and Steffenie Evans

OR

Chinn Construction, LLC
14715 NE 95th Street, Suite 101
Redmond, WA 98052
Attn: Charlie Poggemann

Re: Hadley Mercer Island – Temporary Gas Connection for Retail Tenants

Total cost to supply and install a gas connection per attached detail from the retail gas line to the house gas meter, all of which is within the gas meter alcove at the NE corner of the property, $2,150.

Permits, inspections, meters are all excluded. Installation of retail tenant meters, or submeters, is excluded. All work within building and tenant spaces is excluded.

If this proposal is acceptable, please issue direction to proceed at your earliest convenience. Let me know if you have any questions or require further information. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell