CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -07** Date: **11/6/2015**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/12/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	COP 059 - Furnish and install Ice Maker Boxes for all residential units.	.2200.22000	$32,700.00

Total This Change Order:	**$32,700.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$131,759.00
The Contract Sum prior to this Change Order was.....	$2,601,259.00
The Contract Sum will be increased by this Change Order by.....	$32,700.00
The new Contract Sum including this Change Order will be.....	$2,633,959.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Rhu

Date: 12/16/2015