CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -02** Date: **5/13/2015**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/10/2014**

Contract For: **Bidder Designed Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
1	Install cast iron wast stacks in lieu of PVC at residential levels. Vent stacks to remain PVC.	.2200.22000	$121,400.00
2	Delete Ice Maker Boxes.	.2200.22000	$-32,700.00

Total This Change Order:	**$88,700.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$26,645.00
The Contract Sum prior to this Change Order was.....	$2,496,145.00
The Contract Sum will be increased by this Change Order by.....	$88,700.00
The new Contract Sum including this Change Order will be.....	$2,584,845.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: _____

Subcontractor : **One Way Plumbing LLC**

By: M Blm

Date: 5/18/2015