CHINN
CONSTRUCTION, LLC

CHANGE ORDER

X Contractor X Subcontractor X Field Other

Change Order Number: **14-0905.09- -04** Date: **7/28/2015**

Project: **Hadley Project**
2601 76th Ave SE
Mercer Island, WA 98040

CO Issued to: **One Way Plumbing LLC**
127 - 10th ST S STE 200
Kirkland, WA 98033

Subcontract Date: **11/10/2014**

Contract For: **Design Build Plumbing**

You are directed to make the following changes in this Subcontract:

Add/Deduct the following to your contract scope:

Item	Description	Cost Code	Add/Deduct
	COP 066 - Furnish and install Aquatic 6032STT 60" x 32" white tile look tub/showers with backing at all Type B units.	.2200.220003	$-6,238.00
	COP 066 - Furnish and install Aquatic 2603CTH 60" x 32" tub/showers with tile look and backing at all Type A units. Grab Bars and Seats are excluded.	.2200.220003	$-6,984.00
	COP 066 - Furnish and install Aquatic 1483CST showers with 48" OD x 33-1/2" ID with 6" threshold, smooth wall and backing at all non-adaptable units.	.2200.220003	$392.00
	COP 066 - Furnish and install Aquatic 1483EN showers with 48" OD x 36-1/4" ID, smooth wall, 2-3/8" threshold and backing at all adaptable units.	.2200.220003	$-4,360.00

Total This Change Order:	**$-17,190.00**
The original Contract Sum was	$2,469,500.00
Net change by previous Change Orders.....	$118,003.00
The Contract Sum prior to this Change Order was.....	$2,587,503.00
The Contract Sum will be increased by this Change Order by.....	$-17,190.00
The new Contract Sum including this Change Order will be.....	$2,570,313.00
The Contract Time will be changed by.....	(0) Days
The Date of Completion as of the date of this Change Order therefore is.....	Unchanged

Contractor: **CHINN Construction, LLC**

By: _____

Date: 9/12/15

Subcontractor : **One Way Plumbing LLC**

By: M Blm

Date: 8/3/2015