Hadley Mixed use
Legacy
3 wk Look ahead
6-15-2015

ID	Task Name	Duration	Start	Finish
1	**Excavation**	**7 days**	**Mon 6/15/15**	**Tue 6/23/15**
2	Exc Retail Ftgs	1 day	Mon 6/15/15	Mon 6/15/15
3	Slab Drain Trenches	1 day	Tue 6/16/15	Tue 6/16/15
4	SOG Prep SE Retail	2 days	Mon 6/22/15	Tue 6/23/15
5				
6	**Instreet Utilities**	**5 days**	**Mon 6/15/15**	**Fri 6/19/15**
7	Rem Water Tap	2 days	Mon 6/15/15	Tue 6/16/15
8	Set Water Meters/Tie to Structure	3 days	Wed 6/17/15	Fri 6/19/15
9				
10	**Underslab Piping**	**3 days**	**Wed 6/17/15**	**Fri 6/19/15**
11	Below Slab Drain Lines L1 SE Retail	3 days	Wed 6/17/15	Fri 6/19/15
12				
13	**CIP Concrete**	**26 days**	**Mon 6/15/15**	**Mon 7/20/15**
14	F&P Remaining L1 South Ftgs Retail	2 days	Tue 6/16/15	Wed 6/17/15
15	Shotcrete West Wall to L3	3 days	Wed 6/17/15	Fri 6/19/15
16	Columns L2 North/South	4 days	Fri 6/19/15	Wed 6/24/15
17	Pour Retail SOG	1 day	Fri 6/26/15	Fri 6/26/15
18				
19	**Level 2 PT NE**	**6 days**	**Mon 6/15/15**	**Mon 6/22/15**
20	Strip/Reshore	6 days	Mon 6/15/15	Mon 6/22/15
21	F&P Walls/Columns	4 days	Wed 6/17/15	Mon 6/22/15
22				
23	**Level 3 PT NW**	**26 days**	**Mon 6/15/15**	**Mon 7/20/15**
24	Shore/Deck	5 days	Mon 6/15/15	Fri 6/19/15
25	Layout/Drains	2 days	Mon 6/22/15	Tue 6/23/15
26	Bottom Matt/Sleeve	2 days	Wed 6/24/15	Thu 6/25/15
27	Edgeform/Misc Steel	2 days	Thu 6/25/15	Fri 6/26/15
28	Profile Tendons	2 days	Mon 6/29/15	Tue 6/30/15
29	Top Matt/Smurf	2 days	Wed 7/1/15	Thu 7/2/15
30	Raised Slab Edge/Blockouts	3 days	Fri 7/3/15	Tue 7/7/15
31	Inspections	1 day	Tue 7/7/15	Tue 7/7/15
32	Pour	1 day	Wed 7/8/15	Wed 7/8/15
33	Stress/Strip	5 days	Tue 7/14/15	Mon 7/20/15
34				



Project: 3wk look ahead 6-15-15
Date: Fri 6/12/15

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

Hadley Mixed use
Legacy
3 wk Look ahead
6-15-2015

ID	Task Name	Duration	Start	Finish
35	**Level 2 PT SW**	**7 days**	**Mon 6/15/15**	**Tue 6/23/15**
36	Stress/Strip	6 days	Mon 6/15/15	Mon 6/22/15
37	F&P Walls/Columns	7 days	Mon 6/15/15	Tue 6/23/15



Project: 3wk look ahead 6-15-15
Date: Fri 6/12/15

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	