OWP LLC CHANGE ORDER BUDGET

OWP# 2025

BUILDER: EXXEL PACIFIC

JOB NAME: CORA

SALE PRICE: **999** -$1,971

Posted
04/14/2017

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100							
TAKEOFF & PURCHASE	101		GW WASTE / STORM	210		SUBCONTRACTOR	600	
GW WASTE / STORM	110		GARAGE	211		ENGINEERING/PLANS	601	
GARAGE	111		CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120		FINISH	230	-$1,971			
FINISH	130		GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 45%		$0.00						
LABOR BURDEN 7.65%		$0.00						

DESCRIPTION OF CHANGE:

Change Order 05 - Lav Sink Change

EXXEL PACIFIC
GENERAL CONTRACTORS

Subcontract Change Order

Distribution
- [ ] One Way Plumbing LLC
- [ ] Office
- [ ] Field

Project: 201602. The Cora Apartments (19 W Harrison)
19 W Harrison
Seattle, WA 98109

Change Order #: 5
Change Order Date: 4/13/17
Subcontract #: 201602ONELLC

To (Subcontractor): One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033

You are directed to make the following changes in this SubContract:

PCO	ACO	Description	Phase	Amount
105	5	Plumbing Systems	L1.220000.	-1,971.00

OWP - Credit for Residential Unit Bathroom Sink Substitute

One Way Plumbing, LLC - Credit for substituting Toto sinks with Lenova sinks in all Unit Bathrooms due to unacceptable long lead time, with Owner's approval and per approved submittal.

Total **-1,971.00**

Not valid until signed by both the Subcontractor and Contractor. Signature of the Subcontractor indicates the Subcontractor's agreement herewith, including any adjustment in the Subcontract Sum or Time.

The original Subcontract Sum was	**1,179,300.00**
The net change by previously authorized Change Orders was	**21,988.00**
The Subcontract Sum prior to this Change Order was	**1,201,288.00**
The Subcontract Sum will be decreased by this Change Order	**-1,971.00**
The new Subcontract Sum will be	**1,199,317.00**

Authorized By Contractor:

Exxel Pacific, Inc.
323 Telegraph Road
Bellingham WA 98226

By: _____
Date: 4/13/17

Accepted By Subcontractor:

One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033

By: _____
Date: 4/13/17

Change Order Request

March 22, 2017

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Ben Prigmore

Re: Cora Apartments – Change Order Request #11 Lav Sink Change

Ben,

Per email correspondence, the specified Toto LT221 lav sink has a 12 week lead time, which does not work with the project schedule. Total credit to provide Lenova PU-01-W lav sinks in lieu of the Toto lav sink is <$1,971>. Let me know if you have any questions or require further information. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell