OWP LLC CHANGE ORDER BUDGET

OWP# 2025

BUILDER: EXXEL PACIFIC

JOB NAME: CORA

SALE PRICE: 999 $3,316

Posted
08/08/2017

LABOR	CODE	BUDGET	MATERIAL	CODE	BUDGET	DIVISION 6	CODE	BUDGET
SUPERVISION	100							
TAKEOFF & PURCHASE	101		GW WASTE / STORM	210		SUBCONTRACTOR	600	
GW WASTE / STORM	110		GARAGE	211	$467	ENGINEERING/PLANS	601	
GARAGE	111	$464	CANOUT	212		RENTAL EQUIPMENT	602	
CANOUT	112		FOUNDATION DRAIN	213		PERMIT & LICENSES	603	
FOUNDATION DRAIN	113		ROUGHIN	220		BACKCHARGES	604	
ROUGHIN	120	$925	FINISH	230	$374			
FINISH	130	$232	GAS	240		SHOP LABOR	606	
GAS	140		WATER MAIN / INSULATION	241		OTHER EXPENSES	607	
WATER MAIN / INSULATION	141		MECHANICAL ROOM	242				
MECHANICAL ROOM	142		CONDENSATION DRAINS	243				
CONDENSATION DRAINS	143		FIRE CAULKING	244				
FIRE CAULKING	144		WARRANTY	250				
WARRANTY	150		T & M	251				
T & M	151							
LABOR BURDEN 45%		$729.45						
LABOR BURDEN 7.65%		$124.01						

DESCRIPTION OF CHANGE:

Change Order 06 - Amenity Kitchen Sink, Icemaker Pump, and Trench drain reinstall

EXXEL PACIFIC
GENERAL CONTRACTORS

Subcontract Change Order

Distribution
- [ ] One Way Plumbing LLC
- [ ] Office
- [ ] Field

Project: 201602. The Cora Apartments (19 W Harrison)
19 W Harrison
Seattle, WA 98109

Change Order #: 6
Change Order Date: 8/7/17
Subcontract #: 201602ONELLC

To (Subcontractor): One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033

You are directed to make the following changes in this SubContract:

PCO	ACO	Description	Phase	Amount
151	6	Plumbing Systems **Lobby Revisions (Shop Drawings)** *Subcontractor to furnish and install Kohler K-389-4-NA sink in lieu of Lenova PC-SS-ORIS15 sink at L1 Lobby per RFI #112.2. Reference One Way Plumbing proposal dated 4/21/17 for pricing.*	L1.220000.	248.00
139.1	6	Plumbing Systems **RFI #146 - Trench Drain and Wall Location at OH Door 209** *Subcontractor to furnish and install new trench drain at the alley garage entrance. Reference One Way Plumbing COR dated 6/8/17 for pricing.*	L1.220000.	2,101.00
27.1	6	Plumbing Systems **Activity Room Revisions (RFI #112.2 & Shop Drawings)** *ASI 002 - Activity Rm. Revisions - Plumbing* *Reference One Way Plumbing change order request #12r1, dated 04-21-2016, to furnish and install Kohler K-3894-4-NA undermount sink in lieu of Elkay ELUHAD211550 at Amenity rm. (per ASI 002) - $185.00; & furnish and install pump at Icemaker -$782.00* *Total sum - $967.00*	L1.220000.	967.00
		Total		**3,316.00**

Not valid until signed by both the Subcontractor and Contractor. Signature of the Subcontractor indicates the Subcontractor's agreement herewith, including any adjustment in the Subcontract Sum or Time.

The original Subcontract Sum was	**1,179,300.00**
The net change by previously authorized Change Orders was	**20,017.00**
The Subcontract Sum prior to this Change Order was	**1,199,317.00**
The Subcontract Sum will be increased by this Change Order	**3,316.00**
The new Subcontract Sum will be	**1,202,633.00**

Authorized By Contractor:
Exxel Pacific, Inc.
323 Telegraph Road
Bellingham WA 98226

By: _____
Date: 8/7/17

Accepted By Subcontractor:
One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033

By: _____
Date: 8/8/17

Change Order Request

April 21, 2017

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Ben Prigmore

Re: Cora Apartments – Change Order Request #12r1 Common Area Sink & Icemaker Pump

Ben,

See costs breakdown below for the lobby kitchenette sink, amenity sink and to install the pump at the icemaker. Please issue an official Change Order at your earliest convenience. Thank you.

~~Install Kohler K-3894-4-NA in lieu of Elkay ELUHAD211550 at L2 amenity = $185~~
Install Kohler K-3894-4-NA in lieu of Lenova PC-SS-ORI-S15 at L1 lobby = $248
~~Install pump at icemaker = $782~~
Total cost = ~~$1,215~~ $248

Revised per RFI-112.1.

Exclusions: Electrical work, supply of pump, installation of undercounter sinks, countertop cutouts, testing/startup of appliance.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell

Change Order Request

June 8, 2017

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Ben Prigmore

Re: Cora Apartments – Change Order Request #13 Trench Drain Reinstall

Ben,

Total cost to reinstall a trench drain at the alley garage entrance per RFI-146 is $1,827 + 15% OH&P = $2,101. Please issue an official Change Order at your earliest convenience. Let me know if you have any questions. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell

Change Order Request

April 21, 2017

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Ben Prigmore

Re: Cora Apartments – Change Order Request #12r1 Common Area Sink & Icemaker Pump

Ben,

See costs breakdown below for the lobby kitchenette sink, amenity sink and to install the pump at the icemaker. Please issue an official Change Order at your earliest convenience. Thank you.

Install Kohler K-3894-4-NA in lieu of Elkay ELUHAD211550 at L2 amenity = $185
Install Kohler K-3894-4-NA in lieu of Lenova PC-SS-ORI-S15 at L1 lobby = ~~$248~~
Install pump at icemaker = $782
Total cost = ~~$1,215~~ $967.00

Revised per RFI-112.1.

Exclusions: Electrical work, supply of pump, installation of undercounter sinks, countertop cutouts, testing/startup of appliance.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell