EXXEL PACIFIC
GENERAL CONTRACTORS

Subcontract Change Order

Distribution
- [ ] One Way Plumbing LLC
- [ ] Office
- [ ] Field

Project: 201602. The Cora Apartments (19 W Harrison)
19 W Harrison
Seattle, WA 98109

Change Order #: 1
Change Order Date: 11/18/16
Subcontract #: 201602ONELLC

To (Subcontractor): One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033

You are directed to make the following changes in this SubContract:

PCO	ACO	Description	Phase	Amount
18	3	Plumbing Systems **Unit AC Upgrade** *Unit AC Upgrade - Plumbing* *Reference One Way Plumbing change order request (e-mail) dated 08-10-2016, to furnish and install the following for (75) residential Units:* *- Washer box adapter.* *Total sum - $700.00*	L1.220000.	700.00

Total 700.00

Not valid until signed by both the Subcontractor and Contractor. Signature of the Subcontractor indicates the Subcontractor's agreement herewith, including any adjustment in the Subcontract Sum or Time.

The original Subcontract Sum was	**1,179,300.00**
The net change by previously authorized Change Orders was	**0.00**
The Subcontract Sum prior to this Change Order was	**1,179,300.00**
The Subcontract Sum will be increased by this Change Order	**700.00**
The new Subcontract Sum will be	**1,180,000.00**

Authorized By Contractor:
Exxel Pacific, Inc.
323 Telegraph Road
Bellingham WA 98226
By: _____
Date: 11/18/16

Accepted By Subcontractor:
One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033
By: M Rhm
Date: 11/18/2016

CORA – PCO 018
UNIT AC UPGRADE
(PLUMBING)

Victor Vo

From: Mike Donelson <miked@owpllc.net>
Sent: Wednesday, August 10, 2016 2:54 PM
To: Victor Vo
Cc: Richard Donelson
Subject: RE: The Cora Apartments - HVAC upgrade

Victor,
Please note: It looks like there could be some conflict with their equipment locations and waste and drain piping in the garage. We are assuming they will relocate equipment as needed and we will not have to redesign our system around the locations shown on page M2.00 .

We will need to install an adaptor on our wash machine boxes for condensate line connections. Add $700.00

We have enough hub drains in the garage for Emerald Aire condensate pickups. We are assuming they will run their lines to our hub drains.

Mike Donelson
425-968-8314 ext-115

ONEWAY PLUMBING, LLC

From: Victor Vo [mailto:VictorV@exxelpacific.com]
Sent: Thursday, August 04, 2016 8:59 AM
To: Grant Middleton; Rich Crawford; Vu Vuong; Mike Warnek (mike@matheuslumber.com); wadewbc@hotmail.com; Mike Donelson; Richard Donelson
Cc: Andrew Small; Jola Bielecki; Tim Conner
Subject: The Cora Apartments - HVAC upgrade

Team,

Please see attached preliminary layout for the added HVAC system. I'll call you to discuss individually. The owner rushing us to put a ROM asap.

Thanks,

EXXEL PACIFIC

Victor Vo
Project Manager
Phone: 206.453.1005
Fax: 360.671.7616
Cell: 360.220.5132
www.exxelpacific.com

From: Grant Middleton [mailto:GrantM@emeraldaire.com]
Sent: Wednesday, August 03, 2016 9:29 AM
To: Victor Vo; John Whitlow; John Links
Subject: RE: Conference call with Kyle DCI

Very Preliminary Stuff

Grant Middleton
Emerald Aire, Inc.
253-872-5665 (office)
206-818-2416 (cell)
grantm@emeraldaire.com
www.emeraldaire.com

From: Victor Vo [mailto:VictorV@exxelpacific.com]
Sent: Wednesday, August 3, 2016 9:20 AM
To: John Whitlow <jwhitlow@via-architecture.com>; Grant Middleton <GrantM@emeraldaire.com>; John Links <john@mbarrientos.com>
Subject: RE: Conference call with Kyle DCI

Please call 877-858-5743
Passcode 580076
Host PIN 1259

Talk to you in a few.

Thanks,

EXXEL PACIFIC

Victor Vo
Project Manager
Phone: 206.453.1005
Fax: 360.671.7616
Cell: 360.220.5132
www.exxelpacific.com

From: John Whitlow [mailto:jwhitlow@via-architecture.com]
Sent: Wednesday, August 03, 2016 9:15 AM
To: Victor Vo
Cc: Andrew Small; Tim Conner
Subject: Conference call with Kyle DCI

Victor,
Can you send me the conference call info so I can join the call.
I cannot make it out to the site office today, to many meeting.

Thanks

vcard

VIA Architecture
1809 Seventh Avenue, Suite 800, Seattle, WA 98101
tel 206 812 1943 I fax 206 624 5624 I via-architecture.com

The contents of this email and any attachments to it are the confidential property of VIA Architecture, and should not be copied, modified, re-transmitted, or used for any purpose except with the written authorization of VIA Architecture. If you are not the intended recipient, please contact the sender and destroy the material in its entirety, whether in electronic or hard copy format.