EXXEL PACIFIC
GENERAL CONTRACTORS

Subcontract Change Order

Distribution
- [ ] One Way Plumbing LLC
- [ ] Office
- [ ] Field

Project: 201602. The Cora Apartments (19 W Harrison)
19 W Harrison
Seattle, WA 98109

Change Order #: 2
Change Order Date: 1/31/17
Subcontract #: 201602ONELLC

To (Subcontractor): One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033

You are directed to make the following changes in this SubContract:

PCO	ACO	Description	Phase	Amount
40	ICO #13	Plumbing Systems	L1.220000.	4,390.00

One Way - Added Cost per RFI's 49, 55, 63

One Way Plumbing, LLC - Added Cost per RFI's 49, 55, 63
Reference COR 04 - per RFI 055 Trench Drain at Garage Entrances for $1,109.00, dated 12/03/16;
COR 05 - per RFI 049 Added Drain at Planter for $1,924.00, dated 12/03/16;
COR 06 - per RFI 063 Wall Hung Lavs in Common Baths for $1,357.00, dated 01/05/17.
Total Added: $4,390.00

Total **4,390.00**

Not valid until signed by both the Subcontractor and Contractor. Signature of the Subcontractor indicates the Subcontractor's agreement herewith, including any adjustment in the Subcontract Sum or Time.

The original Subcontract Sum was	**1,179,300.00**
The net change by previously authorized Change Orders was	**700.00**
The Subcontract Sum prior to this Change Order was	**1,180,000.00**
The Subcontract Sum will be increased by this Change Order	**4,390.00**
The new Subcontract Sum will be	**1,184,390.00**

Authorized By Contractor:
Exxel Pacific, Inc.
323 Telegraph Road
Bellingham WA 98226
By: _____
Date: 01.31.17

Accepted By Subcontractor:
One Way Plumbing LLC
127 10TH St So., Ste 200
Kirkland, WA 98033
By: _____
Date: 1/31/2017

PCO #40

ONEWAY PLUMBING, LLC

Change Order Request

December 3, 2016

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Victor Vo

Re: Cora Apartments – Change Order Request #4 RFI-055 Trench Drain at Garage Entrances

Victor,

Per RFI-055, we relocated the trench drains at the garage entrances. Exxel Pacific provided the scanning and we core drilled and removed/reinstalled our piping. Total cost is $964 + 15% OH&P = $1,109. Please issue an official Change Order at your earliest convenience. Let me know if you have any questions or require further information. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell

PCO #40

ONE WAY
PLUMBING, LLC

Change Order Request

December 3, 2016

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Victor Vo

Re: Cora Apartments – Change Order Request #5 RFI-049 Added Drain at Planter

Victor,

An area drain was added in a planter at the north side of the building. Total cost for scanning, core drilling, and additional drain and piping is $1,673 + 15% OH&P = $1,924. Please issue an official Change Order at your earliest convenience. Let me know if you have any questions or require further information. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell

PCO #, 40

ONE WAY
PLUMBING, LLC

Change Order Request

January 5, 2017

Exxel Pacific
4220 Aurora Avenue N.
Seattle, WA 98103
Attn: Victor Vo

Re: Cora Apartments – Change Order Request #6 RFI-063 Wall Hung Lavs in Common Baths

Victor,

Per RFI-063, we are to install wall hung lav sinks in the retail and fitness restrooms. Total cost for upgraded sink and to install a Watts TCA-411 wall carrier for the sinks is $1,180 + 15% OH&P = $1,357. Please issue an official Change Order at your earliest convenience. Let me know if you have any questions or require further information. Thank you.

Sincerely,

Richard Donelson
Project Manager / Estimator
richd@owpllc.net
425-591-4296 cell